

CITY OF STOCKTONPage 1 of 1
August 15, 2018Contract Change Order #: 36Resolution/Motion No. 2016-09-27-1212Purchase Order No. 196953**PW1427 – HAMMER LANE WIDENING PHASE IIIB**

Original Contract Price	\$5,645,461.65
Prior Change Order Total	\$ 583,017.87
This Change Order	\$ 102,634.50
Revised Contract Price	\$6,331,114.02

TO Knife River Construction (Contractor). You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract.


Additional Work Performed for Above Referenced Project

Increase the quantity for Hot Mix Asphalt that overran the Engineer's Estimated Quantity for the project.

Item No.	Item Description	Quantity	Units	Unit Price	Extended Total
40	Hot Mix Asphalt (Type A)	1590	Ton	\$64.55	\$102,634.50

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

By reason of this proposed change, 0 days extension of time will be allowed.

Accepted Date 8.29.18

 Knife River Construction
By Steve EssoyanTitle President

Note: This contract change order is not effective until approved by the City Manager.

APPROVED AS TO FORM & CONTENT:
OFFICE OF THE CITY ATTORNEY

BY _____

Date: _____

ATTEST:

 CRISTIAN CLEGG
 DEPUTY CITY MANAGER/
 INTERIM CITY CLERK

Internal Approval Routing

Submitted by: Project Manager Date: _____

Approval by Department Fiscal Division Date: _____

Approval Recommended by: _____ Date: _____

Approval Recommended by:

 Department Head Date: _____

Change Order Approved By:

 City Manager, Kurt O. Wilson Date: _____