

## CITY OF STOCKTON

Page 1 of 1  
February 23, 2018Contract Change Order #: 2 - BalancingResolution/Motion No. 2016-08-23-1207  
(If not required enter "N/A")Purchase Order No. 195698  
Purchase Order #**Project No. PW1428 – Thornton Road Widening Project**

Project Number / Project Name / Activity

Original Contract Price	\$1,193,360.00
Prior Change Order Total	\$ 180,000.00
This Change Order	\$ 206,000.00
Final Contract Price	\$1,579,360.00

TO Psomas (Contractor). You are hereby directed to do the following described work in addition to the work in the construction management contract.**Additional Work Performed for Above Referenced Project**

Psomas's original contract amount was expended as of November 15, 2017. Psomas was directed to continue to provide full time construction management services beyond the original contract to support the Thornton Road Widening project. Contract Change Order No. 1 compensated Psomas for services rendered from November 15, 2017, through January 15, 2018. With this change order, Psomas will continue to provide construction management services through March 31, 2018, for an amount not to exceed \$206,000. This will complete Psomas's services on the project.

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

By reason of this proposed change, 0 days extension of time will be allowed.

Accepted Date 2/23/18Frank E. Martin, III

Psomas

By [Signature]Title Vice President

Note: This contract change order is not effective until approved by the City Manager.

APPROVED AS TO FORM & CONTENT:  
OFFICE OF THE CITY ATTORNEY

BY \_\_\_\_\_

Date: \_\_\_\_\_

ATTEST:

\_\_\_\_\_  
BRET HUNTER, CMC  
CITY CLERK OF THE CITY OF STOCKTON

**Internal Approval Routing**Submitted by: Project Manager Date: \_\_\_\_\_

Approval by Department Fiscal Division Date: \_\_\_\_\_

Approval Recommended by: \_\_\_\_\_ Date: \_\_\_\_\_

Approval Recommended by:

\_\_\_\_\_  
Department Head Date: \_\_\_\_\_**Change Order Approved By:**\_\_\_\_\_  
City Manager, Kurt O. Wilson Date: \_\_\_\_\_