## **CITY OF STOCKTON**

Page 1 of 1 November 8, 2018

Contract Change Order #: 1	November 8, 2018
Resolution/Motion No. NA (If not required enter "N/A")	Purchase Order No. 206166  Purchase Order #
OM-17-047 Emergency On-Call Tree Services  Project Number / Project Name / Activity	
Original Contract Price	\$572,400.00
Approved Change Order Total	\$0.00
This Change Order	\$100,000.00
Revised Contract Price	\$ 672,400.00
TO West Coast Arborists, Inc. (Contractor). You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract.	
Additional Work Performed for	
Provide additional emergency on-call tree services in accordadditional amount of \$100,000.	dance with specifications for Project OM-17-047 for a total
We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.  By reason of this proposed change, 0 days extension of time will be allowed.  Accepted Date 11/13/18  West Coast Arborists, Inc.	Submitted by: Victor Machado, Parks Manager  Date: 17-4-16  Submitted by: Victor Machado, Parks Manager  Date: 12/10/18  Approval by: Grace/Petines, Program Manager II  Date: 12/06/18  Approval Recommended by: Joeli Almassy, Deputy Director Public Works Department
Name/Title Richard Mahoney, Secretary  Note: This contract change order is not effective until approved by the City Manager.	Approval Recommended by:  Gordon A. MacKay, Director Public Works Department
APPROVED AS TO FORM & CONTENT: OFFICE OF THE CITY ATTORNEY	Change Order Approved By:
BY	- [2] 그렇게 다른 경인 스타를 시작되어 됐는데 보다.
Date:	Date:Date:
ATTEST:	

DEPUTY CITY MANAGER / INTERIM CITY CLERK CITY OF STOCKTON

CHRISTIAN CLEGG