

CITY OF STOCKTONContract Change Order #: 1Resolution/Motion No. N/A
(If not required enter "N/A")Purchase Order No. 197452
Purchase Order #Professional Services Contract for Interim Deputy Municipal Utilities/Water Resources

Project Number / Project Name / Activity

Original Contract Price	\$60,000.00
Prior Change Order Total	\$0.00
This Change Order	\$14,999.00
Revised Contract Price	\$74,999.00

TO Interwest Consulting Group, Inc. (Contractor). You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract.

Additional Work Performed for Above Referenced Project

Increase in funds are necessary to complete the services as specified in the contract Scope of Work (Exhibit A). Given the complexities of the work to be completed, it was not anticipated that the delivery of services would extend through December 31, 2017.

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

By reason of this proposed change, N/A days extension of time will be allowed.

Accepted Date May 25, 2017

Interwest Consulting Group, Inc.
(Contractor)

By [Signature]
Michael Kashiwagi, P.E.
Title Chief Operations Officer


Note: This contract change order is not effective until approved by the City Manager.

APPROVED AS TO FORM & CONTENT:
OFFICE OF THE CITY ATTORNEY

BY [Signature]Date: 6-1-17

ATTEST:

[Signature]
BONNIE PAIGE, CMC
CITY CLERK OF THE CITY OF STOCKTON

Internal Approval RoutingSubmitted by: [Signature] Project ManagerDate: 5/31/17Approval by [Signature] Department Fiscal DivisionDate: 5/31/17

Approval Recommended by:

Date: _____

Approval Recommended by:

[Signature] Department HeadDate: 5/30/17

Change Order Approved By:

[Signature] City Manager, Kurt O. WilsonDate: 6/14/2017

2016-10-17 - 5001 LP
5001