

CITY OF STOCKTON
STANDARD AGREEMENT AMENDMENT

Agreement Number:	Amendment Number:
419000245	7

This Amendment Number 7 to the above-referenced Agreement is entered into on _____:
between the City of Stockton ("City") and Robertson-Bryan, Inc. "Contractor".

RECITALS

Exhibit C General Terms and Conditions, Paragraph 7 Changes, states the City may modify the scope of services and any material extension or change in the scope shall be memorialized in a written amendment prior to the performance of additional work; and

Exhibit C General Terms and Conditions, Paragraph 8 Amendment, states no variation of the terms of this Agreement shall be valid unless an Amendment is made in writing and signed by both parties; and

The City needs to add funds and renew the term specified in Paragraph 2 of the Standard Agreement to extend project management services because the RWCF Modifications Project schedule is extended due to:

- Necessary efforts to troubleshooting the disinfection system, corrective measures, Acceptance Testing, and completion of all contract requirements.
- This amendment will extend the contract with RBI to March 31, 2026, to provide project management as well as various reporting to the State.

Now, therefore, the City and the Contractor mutually agree as follows:

1. The termination date in Paragraph 2 of the Standard Agreement is amended to March 31, 2026.
2. The maximum not to exceed amount to be paid to the Contractor, including if authorized, reimbursement of expenses, in Paragraph 3 of the Standard Agreement and Exhibit E, Section 1.1, read as follows:

1.1 "The maximum the Contractor shall be paid on this Agreement is **\$4,511,222.00** (hereafter the "not to exceed" amount). The "not to exceed" amount includes City approved reimbursable expenses, if any, and all payments to be made pursuant to this Agreement's sum for the initial term and extended term. Nothing in this Agreement requires the City to pay for work that does not meet the Standard of Performance identified in Exhibit D section 4 or other requirements of this Agreement.

Initial Term the maximum not to exceed amount is **\$991,362.00**

Approved Contract Change Order No. 2 amount is **\$2,748,524.00**

Approved Amendment No. 4 amount is **\$459,803.00**

Proposed Amendment No. 7 amount is **\$311,533**

Total maximum compensation to be paid to the Contractor under this Agreement for the initial term and the extended term shall not exceed **\$4,511,222.00**


All other terms and conditions of the Agreement shall remain unchanged and remain in full force and effect unless modified by a written amendment signed by both parties.

IN WITNESS WHEREOF, the authorized parties have executed this Agreement.

CONTRACTOR

Robertson-Bryan, Inc

Contractor's Name (if other than an individual, state whether a corporation, partnership, etc.):



Authorized Signature

Michael Bryan, President/CEO

Date

11-12-25

Printed Name and Title of Person Signing

3100 Zinfandel Drive, Suite 300; Rancho Cordova, CA 95670

Address

CITY OF STOCKTON

Johnny Ford, City Manager Date

ATTEST:

Katherine Roland, CMC, CPMC, City Clerk

APPROVED AS TO FORM:
Lori M. Asuncion, City Attorney

BY: