

**PARKS AND RECREATION COMMISSION
MEETING OF 11-29-21
Public Works Parks Report**

Playground Replacements, Refurbishments and Repairs:

1. Full replacement of the existing play equipment at Laughlin Park is anticipated to be completed by the end of December.
2. Full replacement of the missing play equipment at Oak Park is expected to be completed by the end of January this year.
3. Full replacement of the missing play equipment at Swenson park is expected to be completed by the end of February next year.
4. Full replacement of the existing play equipment at American Legion is anticipated to be completed by the end of March next year.
- 5.

VOLUNTEER EVENTS

Parks staff identified six parks with the Solid Waste Division for beautification events for 2022.

PROJECTS

Work began in November for the Weber Events Center Tree Trimming for Nighttime Visibility and Pedestrian Safety project. Most of the trimming is complete and the trees should be removed soon.

Stribley Ball Field Lighting project has completed phase one which is the removal of the old poles, construction of the new light foundations, and the wiring being run between the new light pole sites. Phase 2 of the project will start after the new year when the light poles arrive.

Resurfacing of basketball, tennis and handball courts continues throughout the parks system. 115.5 courts have been resurfaced. When the weather improves in the spring 2 more projects will begin to repair 11.5 courts that required additional levels of resurfacer and concrete repairs.

GRANTS

The Public Works Department will be submitting a Per Capita grant from the Proposition 68 funding to obtain \$177,000 to renovate the surfacing at Van Buskirk Park playground. This project will be done sometime within the next 18 months.