



F&H CONSTRUCTION

Spaces for life

April 26, 2021

Joshua J. Lewis, P.E.
Associate Civil Engineer
City of Stockton, Public Works Dept.
22 E. Weber Ave., Room 301
Stockton, CA 95202

Re: FINAL SETTLEMENT OF CLAIM
City of Stockton Police HQ Basement Remodel 10-19-5563

Mr. Lewis:

As per our conversation today at 11:30 a.m., F&H Construction and City of Stockton have reached an agreement to settle our claim as outlined below.

- PCO #31 is approved for an additional increase of \$15,190.94 and five (5) days.
- PCO#54 is approved for the additional \$861.19.
- PCO#32 is approved for an additional five (5) compensable days for a total increase of \$7,758.39.
 - For a total amount to be issued in CO#5 for \$23,810.52

F&H and City each release the other for all claims of compensation for work done, compensation for delay or disruption to the job's progress, or liquidated damage. Obligations of a continuing nature such as indemnification against claims by third parties, maintenance of insurance, and warranty or responsibility for latent defect are unaffected.

Thank you,

Susie Turpin
F&H Construction

Cc: Charles Ferrell – F&H Construction
Joe Ryan – F&H Construction
Eric Alvarez – City of Stockton Deputy Public Works Director/City Engineer
Ray Deyto – City of Stockton
Wes Johnson – City of Stockton