

CITY OF STOCKTON
STANDARD AGREEMENT AMENDMENT

Agreement Number:	Amendment Number:
426000153	1

This Amendment Number 1 to the above referenced Agreement is entered into on _____: between the City of Stockton ("City") and Carollo Engineers, Inc. "Contractor".

RECITALS

Exhibit C General Terms and Conditions, Paragraph 7 Changes, states the City may modify the scope of services and any material extension or change in the scope shall be memorialized in a written amendment prior to the performance of additional work; and

Exhibit C General Terms and Conditions, Paragraph 8 Amendment, states no variation of the terms of this Agreement shall be valid unless an Amendment is made in writing and signed by both parties; and

The City needs to increase the Compensation, Not to Exceed amount in Paragraph 3 of the Standard Agreement and Exhibit E, Section 1.1, by **\$140,552.00** to pay the Contractor for additional scope of work to include a comprehensive assessment of the North-South Sewer Interceptor, determine the pipe condition, its useful life and feasibility of continued use; and

Now therefore, the City and the Contractor mutually agree as follows:

1.The termination date in Paragraph 2 of the Standard Agreement remains April 21, 2030.

2.The maximum not to exceed amount to be paid to the Contractor, including if authorized, reimbursement of expenses, in Paragraph 3 of the Standard Agreement and Exhibit E, Section 1.1, will now read as follows:

1.1 "The maximum the Contractor shall be paid on this Agreement is **\$323,676.00** (hereafter the "not to exceed" amount). The "not to exceed" amount includes City approved reimbursable expenses, if any, and all payments to be made pursuant to this Agreement's sum for the initial term and extended term. Nothing in this Agreement requires the City to pay for work that does not meet the Standard of Performance identified in Exhibit D section 4 or other requirements of this Agreement.

Initial Term the maximum not to exceed amount is **\$183,124.00**

Proposed Amendment No. 1 amount is **\$140,552.00**

Total maximum compensation to be paid to the Contractor under this Agreement for the initial term and the extended term shall not exceed **\$323,676.00**

"The maximum not to exceed amount in Paragraph 3 of the Standard Agreement and Exhibit E, Section 1.1, is amended to: **\$323,676.00**"

3. This amendment covers additional scope necessary to determine the condition of the North-South Sewer Interceptor force main, its useful life, and the feasibility for continued operation.

All other terms and conditions of the Agreement shall remain unchanged and remain in full force and effect unless modified by a written amendment signed by both parties.

IN WITNESS WHEREOF, the authorized parties have executed this Agreement.

CONTRACTOR

Contractor's Name (if other than an individual, state whether a corporation, partnership, etc.):



Authorized Signature



4/22/2026

Date

Katy Solem, Vice President

Justin Peterson, Vice President

Printed Name and Title of Person Signing

2520 Venture Oaks Way, Suite 400, Sacramento, CA 95833

Address

CITY OF STOCKTON

Johnny Ford, City Manager

Date

ATTEST:

Katherine Roland, CMC, CPMC, City Clerk

APPROVED AS TO FORM:

Marci A. Arredondo, City Attorney

BY:
