

CITY OF STOCKTON
PROFESSIONAL SERVICES CONTRACT AMENDMENT

Contract Number:	Amendment Number:
423000055	1

This **Amendment Number 1** to the above referenced Contract is entered into on _____, between the City of Stockton ("City") and **CSG Consultants** ("Consultant") for the **North Pershing Avenue Safety Enhancements, Project No. WT22047 / State Project No. HSIPSL-5008(197)**.

RECITALS

Section 10, Contract Amendments, states that the Professional Services Contract may be amended only by written instrument signed by Consultant and City; and

Section 5, Schedule and Term, states that the Professional Services Contract shall expire on **December 31, 2025**; and

The City needs to increase the Compensation, not to exceed amount in **Section 2** of the Professional Services Contract and **Exhibit C**, by **\$18,880** to pay the Consultant for additional services; and

Now therefore, the City and the Consultant mutually agree as follows:

1. The termination date in **Section 5** of the Professional Services Contract is amended to: **June 30, 2027**.
2. The maximum not to exceed amount to be paid to the Consultant, including if authorized, reimbursement of expenses, in **Section 2** of the Professional Services Contract and **Exhibit C**, will now read as follows:

The maximum not to exceed amount in **Section 2** of the Professional Services Contract and **Exhibit C**, is amended to: **\$109,395**.

3. City shall pay Consultant for additional changes in scope outlined in **Exhibit A**.


All other terms and conditions of the Contract shall remain unchanged and remain in full force and effect unless modified by a written amendment signed by both parties.

IN WITNESS WHEREOF, the authorized parties have executed this Contract.

CONSULTANT

CSG Consultants

Consultant's Name (if other than an individual, state whether a corporation, partnership, etc.)



Authorized Signature

9-8-2025

Date

Cyrus Kianpour

President

Printed Name and Title of Person Signing

550 Pilgrim Drive Foster City, CA 94404

Address

CITY OF STOCKTON

Will Crew, Acting City Manager

Date

ATTEST:

Katherine Roland, CMC, CPMC, City Clerk

APPROVED AS TO FORM:

Lori M. Asuncion, City Attorney

BY:

CITY OF STOCKTON NORTH PERSHING AVENUE SAFETY ENHANCEMENT PROJECT FEE AMENDMENT No. 1 PREPARED BY CSG CONSULTANTS (09/06/2024)							
Task Description	Principal Engineer	Senior Engineer	Associate Engineer	CSG Totals		TJKM (TRAFFIC SIGNAL)	Task Totals
Category	\$210	\$185	\$165	Hours	Cost		Cost
Task - Finalize Bid Set PS&E							
Redesign Curb Ramps per Previous Different Driections from City	4	24		28	\$ 5,280		\$ 5,280
Prepare Curb Ramp Memo		4		4	\$ 740		\$ 740
Update Traffic Signal Design per PROWAG		4		4	\$ 740	\$ 9,800	\$ 10,540
Revise and Submit Bid Set of PS&E		8		8	\$ 1,480		\$ 1,480
QA/QC	4			4	\$ 840		\$ 840
				0	\$ -		\$ -
Subtotal	8	40	0	48	\$ 9,080	\$ 9,800	\$ 18,880