

**CITY OF STOCKTON**

Contract Change Order #: 3

Resolution/Motion No. \_\_\_\_\_ Contract No. 424000332  
(If not required enter "N/A") Contract #

**OM-24-012 – ON-CALL HVAC EQUIPMENT REPAIR AND MAINTENANCE SERVICES**

Project Number / Project Name / Activity

Original Contract Price	\$900,000
Approved Change Order Total	\$751,230
This Change Order	\$225,000
Revised Contract Price	\$1,876,230

TO American Chiller Service, Inc. (Contractor). You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract.

**Additional Work Performed for Above Referenced Project**

Increase annual contract amount for additional HVAC system troubleshooting and repair at the Regional Wastewater Control Facility and the Delta Water Treatment plant, through the remaining years of the contract.

- FY 2025-26 \$25,000
- FY 2026-27 \$100,000
- FY 2027-28 \$100,000

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

By reason of this proposed change, 0 days extension of time will be allowed.

Accepted Date 4/22/2026

American Chiller Service, Inc.  
(Contractor)

By   
Title Account Manager

Note: This contract change order is not effective until approved by the City Manager.

APPROVED AS TO FORM & CONTENT:  
OFFICE OF THE CITY ATTORNEY

BY \_\_\_\_\_

Date: \_\_\_\_\_


ATTEST:

\_\_\_\_\_  
KATHERINE ROLAND, CMC  
CITY CLERK OF THE CITY OF STOCKTON

**Internal Approval Routing**

 Date: 4/29/26  
Submitted by: Josh Mireles, Project Manager II

\_\_\_\_\_  
Approval by: Nguyet Pham, Department Finance Officer

 Date: 4/29/24  
Approval by: Rosa Alvarez, Deputy Public Works Director

Approval Recommended by:

\_\_\_\_\_  
Peni Basalusalu, Director  
Public Works Department

**Change Order Approved By:**

\_\_\_\_\_  
City Manager, Johnny Ford