

CITY OF STOCKTON

Contract Change Order No. 3

Resolution/Motion No.: N/A Purchase Order No.: 422000869
(If not required enter "N/A")

OM-22-051 – EMERGENCY ON-CALL TREE SERVICES
Project Number – Project Name

Original Contract Price	\$604,800.00
Approved Change Order Total	\$160,000.00
This Change Order	\$200,000.00
Revised Contract Price	\$964,800.00

TO **West Coast Arborists, Inc.** (Contractor). You are hereby directed to make the herein-described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract.


Increased Work Performed for Above Referenced Project

Provide additional emergency on-call tree services in accordance with the specifications for Emergency On-Call Tree Services, Project No. OM-22-051 for a total additional amount of \$200,000 (\$100,000 FY 24 and \$100,000 FY 25).

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment, therefore, the prices shown above.

By reason of this proposed change, 0 days extension of time will be allowed.

Accepted Date 03/05/24
West Coast Arborists, Inc.

By 
(Contractor)
Title Patrick Mahoney, President

Note: This contract change order is not effective until approved by the City Manager.

APPROVED AS TO FORM & CONTENT:
OFFICE OF THE CITY ATTORNEY

BY _____

Date: _____


ATTEST:

ELIZA R. GARZA
CITY CLERK OF THE CITY OF STOCKTON

Internal Approval Routing

C. Teach Date: 3/6/24
Submitted by: *Chanel Teach, Project Manager*

Nguyen Pham Date: 03.13.24
Approval by: *Nguyen Pham, Department Finance Officer*

Approval Recommended by:  Date: 4/1/24
*Chad Reed, Director
Public Works Department*

Change Order Approved By: _____ Date: _____
City Manager, Harry Black