CITY OF STOCKTON

ATTACHMENT A

Pagelofl

Contract Change Order#: 4

Resolution/Motion No.

July 25, 2016

Purchase Order No. 192249

Park Landscape Maintenance, Park Janitorial Site Cleaning Services

City Project No. 13-02

Original Contract Price

$1,177,198.00

Prior Change Order Total

$175,677.75

This Change Order

$181,950.00

Revised Contract Price

$1,534,725.75

TO Odyssey Environmental Services, Inc. (Contractor). You are hereby directed to make the herein described changes from the plans and
specifications or do the following described work not included in the plans and specifications of this contract.

Additional Work Performed for Above Referenced Project

1. Soccer complex restoration of 3 fields. The following will be performed at each field: Spray out Bermuda, multi-pass with
mechanical leveler for drill seed prep., fine grading, starter fertilizer application, drill seed with 90/10 Fescue/BlueGrass blend turf
seed, up to 6 months temporary fencing. Total cost for each field is $25,650 X 3 Fields = $76,950.00.

2. 12 months of maintenance service for complex: $105,000;

TOTAL items 1 and 2: $181,950.00

We, the undersigned contractor, have given careful consideration to the
change proposed and hereby agree, if this proposal is approved that we will
provide all equipment, furnish all materials, except as may otherwise be
noted above, and perform all services necessary for the work above
specified, and will accept as full payment therefore the prices shown above.

By reason of this proposed change, 0 days extension of time will be allowed.
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Accepted Date

Odyssey Environmental Services. Inc.
(Contractor)
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Note: This contract change order is not effective until approved by
the City Manager.

APPROVED AS TO FORM & CONTENT:
OFFICE OF THE CITY ATTORNEY

BY

Date:

ATTEST:

BONNIE PAIGE, CMC
CITY CLERK OF THE CITY OF STOCKTON
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Internal Approval Routin

Date: OT 26- 201 @

NbayJohn Abrew, Deputy Director

Approval by Department Fiscal Division

Date:

pate: F1-2&. /6

Do the above changes have any potential impact to:
Public Facility Fees, Measure K, Gas Tax and/or other restricted funding
sources?

If Yes, Budget Officer or designee to verify available funding. If not, enfer

“N/A” below.
Date:
Budget Officer or Designee
Approval Recommended by:
Date:
Department Head
Change Order Approved By:
= Date:
-~ City Manager, Kurt O. Wilson




