
Professional Services Contract – KJELDSEN, SINNOCK & NEUDECK, INC – PROJECT NO. UW21017 
(Updated 03/05/2024) 

PROFESSIONAL SERVICES CONTRACT 
(for non-federal projects) 

THIS CONTRACT is entered into this   day of    2025, between the 
CITY OF STOCKTON, a municipal corporation (“City”), and KJELDSEN, SINNOCK & 
NEUDECK, INC. whose address is 711 N PERSHING AVENUE, STOCKTON, CA 95203 
(“Consultant”) for the AIRPORT WAY SEWER TRUNK REHABILITATION (PROJECT 
NO. UW21017), hereinafter referred to as "Project". 

RECITALS 

A. Consultant represents that it is licensed in the State of California and is
qualified to provide the services proposed in the SCOPE OF WORK section
of this Contract.

B. City finds it necessary and advisable to use the services of the Consultant for
the purposes provided in this Contract.

NOW THEREFORE, in consideration of the mutual promises, covenants, and 
conditions in this Contract, City and Consultant agree as follows: 

1. SCOPE OF SERVICES.  Subject to the terms and conditions set forth in this
Contract, Consultant shall undertake and complete the services described in Exhibit A.  
Consultant shall provide said services at the time, place, and in the manner specified in 
Exhibit A and compatible with the standards of the profession.  Consultant agrees that it 
shall produce a fully complete project that is acceptable to the City.   

2. COMPENSATION. City shall pay Consultant for services outlined in Exhibit
A according to the fee not to exceed the schedule detailed in Exhibit B, which is attached 
to this Contract and incorporated by this reference.  Consultant agrees this fee is for full 
remuneration for performing all services and furnishing all staffing and materials called for 
in the scope of services.  The payments shall be made on a monthly basis upon receipt 
and approval of Consultant’s invoice.  Total compensation for services and reimbursement 
for costs shall not exceed $408,954.00 or as otherwise mutually agreed to in a Contract 
Amendment. 

3. INSURANCE. During the term of this Contract, Consultant shall maintain in
full force and effect at its own cost and expense the insurance coverage as set forth in the 
attached Exhibit D and shall otherwise comply with the other provisions of Exhibit D. 

4. INDEMNITY AND HOLD HARMLESS.  Pursuant to the full language of
California Civil Code §2782, design Professional agrees to indemnify, including the cost to 
defend, City of Stockton and its officers, officials, employees, and volunteers from and 
against any and all claims, demands, costs, or liability that arise out of, or pertain to, or 
relate to the negligence, recklessness, or willful misconduct of Design Professional and its 
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employees or agents in the performance of services under this contract, but this indemnity 
does not apply to liability for damages arising from the sole negligence, active negligence, 
or willful acts of the City of Stockton; and does not apply to any passive negligence of the 
City of Stockton unless caused at least in part by the Design Professional. The City of 
Stockton agrees that in no event shall the cost to defend charged to the Design Professional 
exceed that professional’s proportionate percentage of fault. This duty to indemnify shall 
not be waived or modified by contractual agreement or acts of the parties.  

 
5. SCHEDULE AND TERM. Consultant shall perform the scope of work as 

described in Exhibit A according to the schedule detailed in Exhibit C, which is attached 
to this Contract and incorporated by this reference.  This Contract shall commence on the 
date written above and shall expire on December 31, 2027, unless extended by mutual 
agreement through the issuance of a Contract Amendment.   

 
A. Invoices submitted by Consultant to City must contain a brief description of 

work performed, time used, and include the City project number.  Payment 
shall be made within thirty (30) days of approval of invoice by City. 

 
B. Upon completion of work and acceptance by City, Consultant shall have sixty 

(60) days in which to submit final invoicing for payment.  An extension may 
be granted by City upon receiving a written request thirty (30) days in advance 
of said time limitation.  City  shall have no obligation or liability to pay any 
invoice for work performed which Consultant fails or neglects to submit within 
sixty (60) days, or any extension thereof granted by the City, after work is 
accepted by City. 

 
6. CONFORMANCE TO APPLICABLE LAWS. Consultant shall comply with all 

applicable federal, State, and Municipal laws, rules, and ordinances.  Consultant shall not 
discriminate in the employment of persons or in the provision of services under this Contract 
on the basis of any legally protected classification, including race, color, national origin, 
ancestry, sex or religion of such person. 

 
A. TITLE VI 

 
Title VI of the Civil Rights Act of 1964 requires that “no person in the United 
States shall, on the grounds of race, color, or national origin, be excluded 
from participation in, be denied the benefits of, or be subjected to 
discrimination under any program or activity receiving federal financial 
assistance.” (42 USC Section 2000d). 
https://www.dol.gov/agencies/oasam/regulatory/statutes/title-vi-civil-rights-
act-of-1964 

 
The City of Stockton requires compliance with the requirements of Title VI in 
all of its programs and activities regardless of funding source. 

 
B. DISCRIMINATION AND HARASSMENT POLICY  
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The City of Stockton has a Discrimination and Harassment Policy (Exhibit 
E).  The purpose of this policy is to reaffirm the City’s commitment to 
demonstrating respect for all individuals by strictly prohibiting discrimination 
and harassment, including sexual harassment in the workplace, to define the 
types of behavior and conduct prohibited by this policy, and to set forth a 
procedure for reporting, investigating, and resolving complaints of 
discrimination and harassment in the workplace. 

 
C. LABOR STANDARDS PROVISIONS/CALIFORNIA LABOR CODE 

 
The bidder shall understand that conditions set forth in Chapter 1, Part 7, 
Division 2 of the California Labor Code shall be considered part of the contract 
agreement. 
https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=L
AB&division=2.&title=&part=7.&chapter=1.&article=2 
 

D. PREVAILING WAGE RATES  
 
Consultant and any subcontractor shall pay each employee engaged in the 
trade or occupation not less than the prevailing hourly wage rate.  In 
accordance with the provisions of Section 1770 of the Labor Code, the 
Director of Department of Industrial Relations of the State of California has 
determined the general prevailing rates of wages and employer payments for 
health and welfare, pension, vacation, travel time, and subsistence pay as 
provided for in Section 1773.1, apprenticeship or other training programs 
authorized by Section 3093 and similar purposes applicable to the work to be 
done.  Consultant performing the work under this contract shall obtain a copy 
of the wage rate determination and shall distribute copies to each 
subcontractor.  As the wage determination for each craft reflects an expiration 
date, it shall be the prime Consultant and each subcontractor's responsibility 
to ensure that the prevailing wage rates of concern is current and paid to the 
employee. 
 
i. The Consultant performing the work shall be responsible for obtaining a 

copy of the State wage rate determination.  State wage rates may be 
obtained at https://www.dir.ca.gov/OPRL/DPreWageDetermination.htm  
Consultant shall be responsible for posting said wage rates at a 
prominent location at the work site and shall maintain same in a good 
readable condition for the duration of the work. 

 
ii. Should the Consultant choose to work on a Saturday, Sunday or on a 

holiday recognized by the Labor Unions, the Consultant shall reimburse 
the City the actual cost of engineering, inspection, superintendence, and 
or other overhead expenses which are directly chargeable to the 
contract.  Should such work be undertaken at the request of the City, 
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reimbursement will not be required.  To conform strictly with the 
provisions of Division 2, Part 7, Chapter 1, Article 2, of the Labor Code 
of the State of California.  To forfeit as a penalty to City the sum of 
TWENTY-FIVE AND NO/100 DOLLARS ($25.00) for each laborer, 
worker, or mechanic employed by CONTRACTOR, or by any 
subcontractor under Consultant, in the execution of this contract, for 
each calendar day during which any laborer, worker, or mechanic is 
required or permitted to work more than eight (8) hours and who is not 
paid the general prevailing rate of per diem wages for holiday and 
overtime work in violation of the provisions of Sections 1770 to 1781 of 
the Labor Code of the State of California.  That all sums forfeited under 
the provisions of the foregoing sections shall be deducted from the 
payments to be made under the terms of this contract. 

 
iii. PAYROLL RECORDS - The Consultant to whom the contract is 

awarded shall ensure that the prime and each subcontractor will, in 
accordance with Section 1776 of the Labor Code, maintain certified 
payroll records.  A copy of said records shall be provided with each 
invoice to the Public Works Department, Attention: Contract Compliance 
Officer.  It shall be the Consultant’s responsibility to obtain copies of the 
current prevailing wage rate determination for all subcontractors.  
Additionally, certified payroll records must be uploaded to the DIR 
website as required by labor code. 

 
iv. APPRENTICESHIP STANDARDS - The Consultant shall comply with 

the provisions established in Section 1777.5 of the Labor Code 
concerning the 1) certified approval by local joint apprenticeship 
committees for the employment and training of apprentices, and 2) 
contribution of funds to administer and conduct apprenticeship 
programs, if applicable to the job. 

 
E. SANCTIONS 

Deliverables must conform with all applicable federal, state, and local laws.  
Such conformity includes compliance with federal sanctions, and Contractor 
certifies that it has not and will not engage in prohibited transactions with 
sanctioned persons or entities. 

 
7. RIGHTS AND DUTIES OF CITY.  City shall make available to Consultant all 

data and information in the possession of City which both parties deem necessary to 
complete the work, and City shall actively aid and assist Consultant in obtaining such 
information as may be deemed necessary from other agencies and individuals. 
 

8. OBLIGATIONS OF CONSULTANT. Throughout the term of this Contract, 
Consultant represents and warrants that it has or will have at the time this Contract is 
executed, all licenses, permits, qualifications, insurance, and approvals of whatsoever 
nature which are legally required for the Consultant to practice its professions, and 
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Consultant shall, at its own cost and expense, keep in effect during the life of this Contract 
all such licenses, permits, qualifications, insurance, and approvals. Consultant shall meet 
with the Public Works Director or other personnel of City or third parties as necessary on 
all matters connected with the carrying out of Consultant’s services.  Such meetings shall 
be held at the request of either party hereto.  Consultant further warrants that it will follow 
the best current, generally accepted and professional practices to make findings, render 
opinions, prepare factual presentations, and provide professional advice and 
recommendations regarding this project. 
 

9. OWNERSHIP OF WORK. All reports, drawings, designs, plan review 
comments, work product, and all other documents completed or partially completed by 
Consultant in the performance of this Contract shall become and remain the property of the 
City.  Any and all copyrightable subject matter in all materials is hereby assigned to the City 
and the Consultant agrees to execute any additional documents that may be necessary to 
evidence such assignment.  All materials shall be delivered to the City upon completion or 
termination of the work under this Contract.  If any materials are lost, damaged, or 
destroyed before final delivery to the City, the Consultant shall replace them at its own 
expense.  Consultant shall keep materials confidential.  Materials shall not be used for 
purposes other than performance of services under this Contract and shall not be disclosed 
to anyone not connected with these services unless the City expressly provides prior written 
consent. 
 

10. CONTRACT AMENDMENTS. City reserves the right to make such 
alterations as may be deemed necessary or advisable and to require such extra work as 
may be required for the proper completion of the work contemplated by Consultant.  Any 
such changes will be set forth in a Contract Amendment which will specify, in addition to 
the work done in connection with the change made, adjustment of contract time, if any, and 
the basis of compensation for such work. A Contract Amendment will not become effective 
until approved by the authorized City official. 
 

11. TERMINATION. The City may terminate this Contract at any time by mailing 
a notice in writing to Consultant.  The Contract shall then be deemed terminated and no 
further work shall be performed by Consultant.  If the Contract is so terminated, the 
Consultant shall be paid for that percentage of work actually completed at the time the 
notice of termination is received. 
 

12. CONSULTANT STATUS. In performing the obligations set forth in this 
Contract, Consultant shall have the status of an independent contractor and Consultant 
shall not be considered to be an employee of the City for any purpose.  All persons working 
for or under the direction of Consultant are its agents and employees, and are not agents 
of the City. Subcontractors shall not be recognized as having any direct or contractual 
relationship with the City.  The persons engaged in the work, including employees of 
subcontractors and suppliers, will be considered employees of Consultant.  The Consultant 
shall be responsible for the work of subcontractors, which shall be subject to the provisions 
of this Contract.  The Consultant is responsible to the City for the acts and omissions of its 
subcontractors and persons directly or indirectly employed by them. 
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A. If in the performance of this Contract any third persons are employed by 

Consultant, such persons shall be entirely and exclusively under the direction, 
supervision, and control of Consultant.  All terms of employment including 
hours, wages, working conditions, discipline, hiring, and discharging or any 
other term of employment or requirement of law shall be determined by 
Consultant. 
 
i. It is further understood and agreed that Consultant must issue W-2 

forms or other forms as required by law for income and employment tax 
purposes for all of Consultant’s personnel. 

 
ii. As an independent contractor, Consultant hereby indemnifies and holds 

City harmless from any and all claims that may be made against the City 
based upon any contention by any third party that employer-employee 
relationship exists by reason of this Contract. 

 
13. ASSIGNMENT. Consultant shall not assign, sublet, or transfer this Contract 

or any interest or obligation in the Contract without the prior written consent of the City, and 
then only upon such terms and conditions as City may set forth in writing.  Consultant shall 
be solely responsible for reimbursing subcontractors. 
 

14. HEADINGS NOT CONTROLLING.  Headings used in the Contract are for 
reference purposes only and shall not be considered in construing this Contract. 
 

15. NOTICES. Any and all notices herein required shall be in writing and shall be 
sent by certified or registered mail, postage prepaid, addressed as follows: 
 

To Consultant: Kjeldsen, Sinnock & Neudeck, Inc. To City: Public Works Director 
   711 North Pershing Avenue                        City of Stockton 

         Stockton, CA 95203                         22 E. Weber Ave., Rm. 301 
                                        Stockton, CA 95202 

 
16. LICENSES, CERTIFICATIONS, AND PERMITS. Prior to the City’s execution 

of this Contract and prior to the Consultant’s engaging in any operation or activity set forth 
in this Contract, Consultant shall obtain a City of Stockton business license, which must be 
kept in effect during the term of this Contract.  Consultant covenants that it has obtained all 
certificates, licenses, permits and the like required to perform the services under this 
Contract. 
 

17. RECORDS AND AUDITS. City reserves the right to periodically audit all 
charges made by Consultant to City for services under this Contract.  Upon request, 
Consultant agrees to furnish City, or a designated representative, with necessary 
information and assistance.   
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Consultant agrees that City or its delegate shall have the right to review, obtain, and copy 
all records pertaining to performance of the Contract.  Consultant agrees to provide City or 
its delegate with any relevant information requested, and shall permit City or its delegate 
access to its premises, upon reasonable notice, during normal business hours for the 
purpose of interviewing employees and inspecting and copying such books, records, 
accounts, and other material that may be relevant to a matter under investigation for the 
purposes of determining compliance with this Contract.  Consultant agrees to maintain such 
records for a period of three years from the date that final payment is made.  
 

18. CONFIDENTIALITY. Consultant shall exercise reasonable precautions to 
prevent the unauthorized disclosure and use of City reports, information or conclusions. 
 

19. CONFLICTS OF INTEREST. Consultant covenants that other than this 
Contract, Consultant has no financial interest with any official, employee, or other 
representative of the City.  Consultant and its principals do not have any financial interest 
in real property, sources of income or investment that would be affected in any manner or 
degree by the performance of Consultant’s services under this Contract.  If such an interest 
arises, Consultant will immediately notify City. 
 

20. WAIVER. In the event either City or Consultant at any time waive any breach 
of this Contract by the other, such waiver shall not constitute a waiver of any other or 
succeeding breach of this Contract, whether of the same or of any other covenant, 
condition, or obligation. 
 

21. GOVERNING LAW. California law shall govern any legal action pursuant to 
this Agreement with venue for all claims in the Superior Court of the County of San Joaquin, 
Stockton Branch or, where applicable, in the federal District Court of California, Eastern 
District, Sacramento Division. 
 

22. NO PERSONAL LIABILITY. No official or employee of City shall be 
personally liable to Consultant in the event of any default or breach by City or for any 
amount due Consultant. 
 

23. INTEGRATION AND MODIFICATION. The response by Consultant to the 
Request for Proposals and the Request for Proposals on file with the City Clerk are hereby 
incorporated herein by reference to the extent that such documents do not differ from the 
provisions and terms of this Contract that shall supersede such response to Request for 
Proposals.  This Contract represents the entire integrated agreement between Consultant 
and City, supersedes all prior negotiations, representations, or agreements, either written 
or oral, between the parties, and may be amended only by written instrument signed by 
Consultant and City.  All exhibits and this contract are intended to be construed as a single 
document.  Should any inconsistency occur between the specific terms of this Contract and 
the attached exhibits, the terms of this Contract will prevail. 
 

24. SEVERABILITY.  The provisions of this Contract are severable to the extent 
that should any of its provisions or terms be declared void in whole or in part by operation 
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of law or agreement of the parties, the remainder of the provisions or terms not expressly 
declared void shall remain enforceable and in full effect. 
 

25. THIRD PARTY RIGHTS. Nothing in this Contract shall be construed to give 
any rights or benefits to anyone other than City and Consultant. 
 

26. AUTHORITY.  The undersigned hereby represent and warrant that they are 
authorized by the parties to execute this Contract. 
 
IN WITNESS WHEREOF: the parties have executed this Contract the day and year first 
hereinabove written. 
 
 
CITY OF STOCKTON             KJELDSEN, SINNOCK & NEUDECK, INC. 
 
 
By:       By:       

 STEVE COLANGELO    Signature 
 INTERIM CITY MANAGER 
         
ATTEST:             
        Print Name 
 
BY:              
 KATHERINE ROLAND, CMC, CPMC Title:      
 CITY CLERK 
 

APPROVED AS TO FORM: 
 
 
BY:            

DEPUTY CITY ATTORNEY 
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C I T Y  O F  S T O C K T O N ,  P U B L I C  W O R K S  D E P A R T M E N T
AIRPORT WAY SEWER TRUNK REHABILITATION – PROJECT NO. UW21017
February 21, 2025

WORK PL AN
TASK NO. 1 - BACKGROUND RESEARCH
1.1 – Research
KSN will research and review existing topographic 
mapping, photos/images, right-of-way maps, record 
drawings, recorded maps, surveys, assessor maps, 
and local street improvement plans along the project 
corridor.  KSN will use the previous information available 
to us through our work on the Airport Way Beautification 
Project to streamline this task.

1.2 – Site Reconnaissance
The KSN team will visit the site to perform a field 
reconnaissance of the project limits.  The KSN team 
will use the information collected during this time to 
develop preliminary recommendations for alternative 
pipeline rehabilitation methods.  The KSN team will 
develop a set of preliminary design plans based on these 
recommendations, described in additional detail in Task 
No. 2.2.1.

Task Deliverables:
• Site photographs

1.3 – Surveying and Mapping
KSN will perform field surveys to develop the base 
mapping for the project.  The scope of services KSN 
proposes to provide is more specifically described as 
follows.

1.3.1 – Control Network
Horizontal and vertical survey control for the project will 
be based on available published control monuments 
utilizing either GPS or conventional survey methods. 
Horizontal control will be provided based on the 
California Coordinate System of 1983, Zone 3, U.S. Foot 
units (CA83IIIF), consistent with the City of Stockton’s 
horizontal survey control network. Vertical control will 
be referenced to the North American Vertical Datum of 
1988 (NAVD 88) based on available published National 
Geodetic Survey (NGS) and/or City of Stockton 
benchmarks.

1.3.2 – Aerial Survey
KSN will set aerial control panels at locations and 
frequency adequate to meet national mapping accuracy 
standards of 1” = 20’ scale mapping, with 1’ contour 
intervals.  Mapping limits include an approximate 200’ 
wide strip centered along Airport Way.  The mapping will 
include a background color orthophoto.

1.3.3 – Field Surveys
Limited field surveys will be performed to gather critical 
site data as needed to supplement the aerial survey. 
Surface evidence of the existing utilities will be surveyed 
and include invert elevations of below grade utilities, 
where accessible.  The information obtained by the 
field surveys will be incorporated into the project base 
mapping.

1.3.4 - Topographic Mapping
Base mapping will be prepared at a scale of 1” = 20’ with 
spot elevations and/or 1’ contour intervals.  KSN will 
prepare the base mapping at the stated mapping scale 
and contour interval showing visible surface features, 
contours and spot elevations within the mapping limits.  

Task Deliverables:
• Digital file of the topographic base mapping in an

AutoCAD compatible format.

1.4 – CCTV Review
KSN will review past and current CCTV inspection videos 
and inspection reports provided by the City for the 
South Airport Way sanitary sewer trunkline to confirm 
deficiencies, locate manholes, determine the locations 
of any collection system laterals and service laterals, 
and assess the suitability of trenchless rehabilitation 
approaches.  In particular, the review will seek to 
identify defects that could affect the selection of repair/
rehabilitation alternatives. To properly perform this task, 
it will be necessary for the City to clean and CCTV the 
sewer segments for rehabilitation given no recent existing 
footage (previous 5 years) is available. 

TASK NO. 3 – UTILITY COORDINATION
3.1 – Utility Research and Coordination
KSN will perform utility research, mapping, and 
coordination within the project limits along the project 
alignment based on the following:

3.1.1 – Identify Utility Providers
KSN will prepare a list of potentially impacted utilities 
using: 1) the City of Stockton and San Joaquin County 
standard utility contact list; 2) the list of utility subscribers 
to the local Underground Service Alert (USA) service; 3) 
the list of local utility providers that KSN has assembled 
over the years, and in particular from past work on Airport 
Way in this corridor; and 4) the utility contact information 
posted on existing facilities in the vicinity of the project. 

Additionally, KSN will leverage the extensive utility 
research and mapping data collected during the Airport 

Updated Scope & Fee
CITY OF STOCKTON, PUBLIC WORKS DEPARTMENT
Airport Way Sewer Trunk Rehabilitation
Project No. UW21017
February 21, 2025
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Way Beautification project, which overlaps with the 
current project limits. This prior information will streamline 
the research process, reducing duplication of effort and 
enabling a more efficient start to the utility coordination 
task. KSN will also conduct a recent research effort to 
validate and update the existing data, ensuring that all 
utility information reflects current conditions and project 
needs.

3.1.2 – Utility Request Letter (A Letter)
Upon receipt of the Notice to Proceed, KSN will send 
out the Utility Request Letter to the utility companies.  
The Utility Request Letters will provide a description of 
the proposed project scope and limits and will formally 
request as-built documents and verification of the nature 
and location of existing utility facilities within the project 
limits. The documentation received from the utility 
companies will be field reviewed and verified. If necessary, 
follow-up communications with the utility companies will 
be made to clarify the size, type and extent of the existing 
facilities.  KSN will compile the existing utility information 
onto an electronic “existing utilities” drawing file tied 
to the project horizontal control and referenced to the 
project base mapping.

3.1.3 – Conflict Letter (B Letter)
Subsequent to the submittal of the 65% complete 
project documents, KSN will send out the Conflict 
Letter to the utility companies.  The Conflict Letter will 
be accompanied with a copy of the 65% project plans 
that will depict the locations of conflict with the new 
improvements.  The letter will formally request the utility 
company to field verify the conflict and provide a schedule 
for the relocation of the facility in conflict.  If necessary, 
follow-up communications with the utility companies, 
including field meetings and/or field surveys to locate 
“pothole” information provided by the utility company, 
will be made to clarify the conflict and/or the relocation 
alignment of the existing facility.  KSN will incorporate the 
utility relocation information onto the electronic “existing 
utilities” drawing file described above.

3.1.4 – Final Project Plans Letter (C Letter)
Subsequent to the submittal of the completed project 
documents (bid set), KSN will send a set of the final 
project plans to each affected utility company.  The letter 
accompanying the plans will inform the utility company 
of the project bid date, the approximate date construction 
will begin, and the approximate date construction will be 
completed.

KSN will maintain a utility contact summary sheet that 
will include pertinent information for each utility such 
as the contact person, address and telephone numbers, 
description of the utility’s facilities, dates that the Utility 
Letters described above are sent, a summary of each 
utility’s response to the Utility Letters, etc.

Task Deliverables:
• Digital file of the existing utility mapping in an

AutoCAD compatible format.

• Digital file copy of “A” Letter sent to each utility
company in PDF compatible format.

• Digital file copy of “B” Letter sent to each utility
company in PDF compatible format.

• Digital file copy of “C” Letter sent to each utility
company in PDF compatible format.

• Digital file of the utility contact summary in Excel
compatible format.

TASK NO. 4 – PLANS, SPECIFICATIONS & 
ESTIMATES (CONSTRUCTION DOCUMENTS)
4.1 – Engineering Design
The KSN Team will prepare a Preliminary Design 
Technical Memorandum, improvement plans, traffic 
control plans, bypass plans, specifications (in City of 
Stockton format), and an engineer’s opinion of probable 
construction cost (estimate). The plans, specifications, 
and estimate (PS&E) packages will be prepared in 
accordance with the City’s standards and current 
California Manual on Uniform Traffic Control Devices (CA 
MUTCD), as appropriate.

4.1.1 – Preliminary Design Report
KSN will evaluate the capacity, integrity and useful life 
of the pipeline, and recommend the most appropriate 
rehabilitation alternatives to extend the useful life of 
each pipe segment based on potential results and cost 
effectiveness. Rehabilitation measures recommended 
will include examples of where the proposed technology 
was utilized.  A preferred, final recommendation will be 
identified.  Costs for the recommended rehabilitation 
measures will be developed.  A decision matrix of the final 
recommended improvements will be developed, which 
will consider criteria including impacts to residential 
neighbors and businesses and sewage flow bypass.

The Preliminary Design Report will consist of a 3-to-
5-page Technical Memorandum in letter format and
will include a recommendation for the appropriate
rehabilitation method(s) for the project, and will present
criteria for the final design of improvements.  KSN will
attend a meeting with City staff to discuss the report.

Task Deliverables:
• Digital copy of the Draft Preliminary Design Report in

PDF format.

• Digital copy of the Final Preliminary Design Report in
PDF format.
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4.1.2 - 65% PS&E Documents
Plan sheets included in the 65% PS&E submittal will 
include the following: 
• Title Sheet

• General Notes

• Project Control Plan

• Erosion Control Plans

• Traffic Control Plans, including anticipated access
restrictions to adjacent properties.

• Bypassing Plans, including anticipated service
interruptions.

• Sanitary Sewer Design Improvement Plans and
Profiles at a scale of 1” = 40’, including existing
structures, rim and invert elevations, other utilities
in plan and profile view with relevant protection
measures for adjacent properties and existing
improvements as appropriate.

• Project specific details and typical cross-sections
details.

The improvement plans will be prepared in an Autodesk 
Civil 3D version 2018 compatible electronic format. 
KSN will prepare the technical specifications and/
or special provisions for the proposed improvements.  
These specifications will be incorporated with general 
conditions and the bid forms prepared by the design 
team.  Specifications will be prepared in a Microsoft 
Word 365 compatible electronic format. KSN will prepare 
an engineer’s opinion of probable construction cost for 
the proposed improvements.  The spreadsheet will be 
prepared in a Microsoft Excel 365 compatible electronic 
format.

Task Deliverables:
• Digital copy of the full-size set of plans in PDF format.

• Digital copy of the technical specifications in PDF
format.

• Digital copy of the engineer’s opinion of probable
construction cost in PDF format.

4.1.3 - 90% PS&E Documents
The 90% submittal will incorporate the City’s comments 
from the 65% submittal and further develop the PS&E 
documents.

Task Deliverables:
• Digital copy of the full-size set of plans in PDF format.

• Digital copy of the technical specifications in PDF
format.

• Digital copy of the engineer’s opinion of probable
construction cost in PDF format.

• Digital  copy of the 65% review comment matrix with
written responses in PDF format.

• Returned 65% original red-line comments.

4.1.4 - PS&E Bid Documents
The final submittal, the bid-set, will incorporate the City’s 
comments from the 90% submittal. A final PDF copy 
will be submitted to the City along with the 90% review 
comment matrix with written responses for review and 
approval prior to publishing the final submittal.

Task Deliverables:
• Digital copy of PS&E for final review prior to

plotting mylars, final specs, and opinion of probable
construction cost in PDF format.

• One (1) stamped and signed Mylar copy of the full-size
set of plans plus a digital copy in PDF format.

• Digital copy of stamped and signed specifications in
PDF format.

• Digital copy of stamped and signed engineer’s opinion
of probable construction in PDF format.

• Digital copy of the drawing files in Autodesk Civil 3D
2018 compatible format.

• A digital copy of the 90% review comment matrix with
written responses in PDF format.

• Returned 90% original red-line comments.

4.2 – Quality Control
KSN has an internal quality control process that verifies 
all deliverables conform to applicable standards. Our 
process includes detailed reviews by experienced team 
members at each stage of the PS&E development to 
confirm compliance with Caltrans and City of Stockton 
standards, as well as to minimize typographical errors 
and omissions. We will prepare and provide a signed 
Quality Control Checklist with each deliverable submittal, 
demonstrating our commitment to thoroughness and 
adherence to the outlined requirements. 

Task Deliverables:
• Digital copy of the signed Quality Control Checklist in

PDF format.

TASK NO. 6 – COORDINATION/MEETINGS
6.1 – Project Management
KSN will perform the necessary coordination, monitoring, 
and administration to manage the KSN team’s progress 
toward the project goals and milestones. KSN will prepare 
a monthly invoice on our standard invoice form, which will 
include reporting of the KSN team’s project budget and 
progress on key deliverables.

6.2 – Meetings
Kick-Off Meeting: The KSN Team will attend a Kick-Off 
Meeting with City Staff and key project stakeholders.  The 
purpose of the meeting will be, 1) to review and refine the 
project scope, goals, and expectations, 2) to define the 
lines of communication between KSN, City staff, utility 
companies and other project stakeholders, 3) to confirm 
project standards, procedures and formats; 4) to identify 
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project constraints and opportunities, 5) to review the 
project schedule, and 6) to discuss available as-built 
documents and other pertinent existing background 
information related to the project.  The City of Stockton 
will coordinate the date, time, and location of the Kick-Off 
Meeting.  KSN will prepare and distribute the agenda and 
the minutes for the Kick-Off Meeting.

Meetings w/City Staff:  KSN will hold regularly 
scheduled teleconference meetings, (maximum 6), to 
discuss project progress and schedule, and to clarify 
project design issues and City standards.  KSN will 
prepare and distribute agendas and minutes for each 
meeting.

Site Visits and Miscellaneous Meetings w/ City Staff:  
KSN will attend up to 4 project status meetings to be held 
in Stockton, to discuss project progress and schedule, 
and to clarify project design goals and issues.  KSN will 
prepare and distribute the agendas and minutes for each 
meeting.

6.3 - Design Schedule
KSN will prepare a project schedule, with the City’s input, 
at the outset of the project.  The schedule will be updated 
monthly and KSN will include a schedule status update 
with each monthly billing. The schedule and billings will 
be submitted in the form and in sufficient detail to track 
the project status and contract expenditures as outlined 
by the City at the beginning of the project. The project 
schedule will be prepared using Microsoft Project.

Task Deliverables:
• Digital copies of meeting agendas and minutes in PDF

format.

• Digital monthly project schedule updates in PDF
format.

TASK NO. 7 – DESIGN SUPPORT DURING 
CONSTRUCTION
KSN will support the City’s Construction Manager during 
the bidding and construction phases of the project by: 
1) providing letters of clarification during the bidding
process, 2) attending a pre-construction meeting, 3)
review submittals for conformance with the contract
documents, 4) preparing responses to Requests for
Information (RFI), 5) prepare clarification sketches and/or
minor modification to plans to address minor changes to
field conditions, 6) visiting the site to review the progress
of construction for conformance with the design intent
of the contract documents, and 6) preparing record
drawings based upon Contractor field as-builts (see Task
8).

After the construction contract has been awarded, KSN 
will attend a pre-construction meeting with the City and 
the selected contractor.

TASK NO. 8 – RECORD DRAWINGS
Upon completion of construction, KSN will prepare 
Record Drawings using red line plans provided by the 
contractor that reflect actual changes made during 
construction.

Task Deliverables:
• Digital copy of Record Drawings in PDF and AutoCAD

2018 compatible formats.

TASK NO. 9 – PRESERVING AND PERPETUATING 
SURVEY MONUMENTS
KSN will prepare a Pre-Construction Record of Survey 
for the project.  The purpose of the Record of Survey 
will be to identify and record the location of existing 
monumentation prior to the construction of improvements 
to conform with Section 8771(b) of the Professional Land 
Surveyors Act.  KSN will prepare a Record of Survey tied 
into the project’s horizontal control system showing all 
found survey monuments.  KSN will submit and process 
the Record of Survey through the San Joaquin County 
Surveyors Office and the San Joaquin County Recorder’s 
Office.

Task Deliverables:
• Digital copy of the final Record of Survey showing the

location of found monuments prior to construction in
PDF format.

TASK NO. 10 – RIGHTS-OF-ENTRY
Minor alterations may be required on adjacent private 
properties in order to conform private facilities to the 
final project.  KSN will assist the City in obtaining rights-
of-way documentation from property owners as needed 
where work is required on their property.  KSN will send 
out letters to property owners with a right-of-entry form 
(provided by the City) and supporting exhibits.

Task Deliverables:
• Digital copy of right-of-entry letters and exhibits in

PDF format.

OPTIONAL TASK NO. 11 – POTHOLING (ALLOWANCE)
The actual improvements and potential utility conflicts 
are unknown at this time, and it is not possible to develop 
a scope of work and fee estimate for potholing.  KSN 
has included a force account budget allowance in its 
fee estimate as a placeholder for potholing.  The actual 
scope of work and fee estimate to perform the potholing 
will be prepared upon the completion of Task No, 3.1.2 
Utility Request Letter (A Letter) and Task No. 4.1.1 Design 
Report when the level of effort can more accurately be 
determined.
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WORK PLAN ASSUMPTIONS
• The scope of work associated with potholing is not currently defined.  As such, Task 1.4 includes a budget allowance

that will be refined at a later date.

• Geotechnical engineering, investigations, evaluations, etc. are not expected to be necessary for this project based
on an understanding that the sewer rehabilitation will use trenchless methods where feasible, and are therefore
excluded in this scope of work.

• It is assumed that the project will be categorically exempt from CEQA. Any CEQA documentation, such as a Notice
of Exemption, an Initial Study, Negative Declaration, Environmental Impact Report, etc., are excluded in this scope of
work.

• It is assumed that the nature of the project work will not trigger the need for regulatory permitting.  Technical
subconsultants such as biologists, cultural resources consultants, archaeologists, and the preparation of any permit
applications are excluded in this scope of work.

• It is assumed that the preparation of a Stormwater Pollution Prevention Plan (SWPPP) and submission of a Notice of
Intent (NOI) will be performed by the contractor and are therefore excluded in this scope of work.

• It is assumed that the City will perform a current CCTV inspection of the sewer trunkline and will provide KSN with
the CCTV inspection videos and inspection reports prior to beginning work.

• It is assumed that the City and/or contractor will be responsible for all public communications, outreach, and
notifications during the project.

• The Pre-Construction Record of Survey will be filed in lieu of multiple corner records.  The purpose of the Pre-
Construction Record of Survey will be to identify monumentation that exists prior to the project construction.  The
Pre-Construction Record of Survey will not establish boundary lines or right of way of lines.

• Pursuant to Section 8771(d) of the Professional Land Surveyors Act, the governmental agency performing or
permitting construction or maintenance work is responsible for ensuring that either the governmental agency or
landowner performing the construction or maintenance work provides for monument perpetuation.

• This scope of work excludes the setting or resetting of monuments, nor does it include construction or post-
construction monument perpetuation or replacement.  Monument perpetuation must be addressed by others during
construction and upon the completion of construction.
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Revised: 2/21/2025

Classification Principal
Engineer

Associate 
Principal
Engineer

Associate 
Engineer

Senior
Engineer Engineer III Engineer II Engineer I Junior

Engineer
Senior 

Surveyor Surveyor Assistant 
Surveyor

Field Crew 
PW

1 Person

Field Crew 
PW

2 Person

Project 
Coordinator 

IV
Staff Initials SKS ERS EEA MSK NGC KFN CGS JLP/MCS JLP/MCS KAM

Rates $309 $296 $286 $260 $250 $233 $216 $179 $276 $244 $206 $270 $395 $172 $25 $25 $35 $150 $55 110% 0.67 110%

1.0 Background Research 3 14 36 28 14 32 24 151  $          40,480 24  $ 840  $ -    $ -    $          18,150  $          18,150  $          59,470 

1.1 Research 4 16 16 36  $            8,328  $ -    $ -    $ -    $ -    $                  -    $            8,328 
Research and Review Available Data 4 16 16 36 $8,328 $8,328

1.2 Site Reconnaissance 2 4 4 10  $            2,368  $ -    $ -    $ -    $ -    $                  -    $            2,368 
Site Visit (assume 2) 2 4 4 10 $2,368 $2,368

1.3 Surveying and Mapping 2 4 14 32 24 76  $          22,888 24  $ 840  $ -    $ -    $          18,150  $          18,150  $          41,878 
1.3.1 Control Network 4 8 8 20 $6,216 8 $280 $6,496
1.3.2 Aerial Survey 4 4 $1,104 $18,150 $18,150 $19,254
1.3.3 Field Survey 1 2 4 8 16 31 $10,244 16 $560 $10,804
1.3.4 Topographic Mapping 1 2 2 16 21 $5,324 $5,324

1.4 CCTV Review 1 4 16 8 29  $            6,896  $ -    $ -    $ -    $ -    $                  -    $            6,896 
Review CCTV Videos and Logs 1 4 16 8 29 $6,896 $6,896

3.0 Utility Coordination 2 14 36 4 32 24 24 136  $          37,244 24 24  $            1,440  $ -    $ -    $          11,000  $          11,000  $          49,684 

3.1 Utility Research and Coordination 2 14 36 4 32 24 24 136  $          37,244 24 24  $            1,440  $ -    $                -    $          11,000  $          11,000  $          49,684 
3.1.1 Identify Utility Providers 4 4 $864 $864
3.1.2 Utility Request Letter ("A" Letter) & Mapping 2 16 4 16 24 24 86 $24,996 24 24 $1,440 $11,000 $11,000 $37,436
3.1.3 Conflict Letter ("B" Letter) 1 4 8 8 21 $5,120 $5,120
3.1.4 Final Project Plans Letter ("C" Letter) 1 8 8 8 25 $6,264 $6,264

4.0 Plans, Specifications & Estimate 16 18 56 168 208 466  $        110,360  $ -    $ -    $ -    $ -    $                  -    $        110,360 

4.1 Engineering Design 10 48 168 208 434  $        100,760  $ -    $ -    $ -    $ -    $                  -    $        100,760 
4.1.1 Preliminary Design Report 4 8 32 8 52 $12,656 $12,656
4.1.2 65% PS&E Documents 2 16 64 96 178 $40,816 $40,816
4.1.3 90% PS&E Documents 2 16 48 56 122 $28,448 $28,448
4.1.4 PS&E Bid Documents 2 8 24 48 82 $18,840 $18,840

4.2 Quality Control 16 8 8 32  $            9,600  $ -    $ -    $ -    $ -    $                  -    $            9,600 
Quality Control 16 8 8 32 $9,600 $9,600

6.0 Coordination / Meetings 16 64 36 8 124  $          32,804  $ -    $ -    $ -    $ -    $                  -    $          32,804 
6.1 Project Management 8 16 8 8 40 $10,184 $10,184
6.2 Meetings 4 24 24 52 $13,640 $13,640
6.3 Design Schedule 4 24 4 32 $8,980 $8,980

7.0 Design Support During Construction 6 48 112 64 230  $          55,424  $ -    $ -    $ -    $ -    $                  -    $          55,424 
Meetings 2 8 8 18 $4,744 $4,744
Submittal Review 1 16 40 32 89 $21,104 $21,104
RFI Response 2 16 40 32 90 $21,400 $21,400
Site Visits (assume 3) 1 8 24 33 $8,176 $8,176

8.0 Record Drawings 2 16 8 26  $            6,028  $ -    $ -    $ -    $ -    $                  -    $            6,028 
Record Drawings 2 16 8 26 $6,028 $6,028

9.0 Preserving and Perpetuating Survey Monuments 4 8 32 16 8 68  $          18,640 16 8  $ 680  $ -    $ -    $ -    $                  -    $          19,320 
Pre-Construction Record of Survey 4 8 32 16 8 68 $18,640 16 8 $680 $19,320

10.0 Rights-of-Ways 8 8 8 24  $            5,880  $ -    $ -    $ -    $ -    $                  -    $            5,880 
Letters and Exhibits 8 8 8 24 $5,880 $5,880

16 45 210 376 352 26 96 40 56 8 1225  $        306,860 40 56  $            2,960  $ -    $ -    $          29,150  $          29,150  $        338,970 

Optional Tasks / Allowances 1 32 4 8 16 61  $          14,584 16  $ 400  $ -    $ -    $          55,000  $          55,000  $          69,984 
11.0 Potholing (allowance) 1 32 4 8 16 61 $14,584 16 $400 $55,000 $55,000 $69,984

16 46 210 376 384 30 104 56 56 8 1286  $        321,444 56 56  $            3,360  $ -    $ -    $          84,150  $          84,150  $        408,954 

TASKS AND DESCRIPTIONS

City of Stockton
Airport Way Sewer Trunk Rehabilitation

TASK HOURS BREAKDOWN

Total 
Labor 
Hours

Total Labor 
Budget

PROJECT TOTALS

GRAND TOTALS
General Note: This costs allocation represents our best estimate at this time and may change subject to future developments during the project. It is possible that some of the estimated manpower requirements for specific task items may increase while others may not require the entire anticipated effort.  Charges to this project will be made for actual time spent on the project and will be charged as per the attached Fee Schedule.
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Insurance Requirements 
(Professional Services) 

Consultant shall procure and maintain for the duration of the contract insurance against 
claims for injuries to persons or damages to property which may arise from or in 
connection with the performance of the work hereunder by the Consultant, its agents, 
representatives, or employees.  

MINIMUM SCOPE AND LIMIT OF INSURANCE 

Coverage shall be at least as broad as: 

1. Commercial General Liability (CGL):  Insurance Services Office Form CG 00
01 covering CGL on an “occurrence” basis, including products and completed
operations, property damage, bodily injury and personal & advertising injury with limits
no less than $2,000,000 per occurrence. If a general aggregate limit applies, either
the general aggregate limit shall apply separately to this project/location (ISO CG 25 03
or 25 04) or the general aggregate limit shall be twice the required occurrence limit.

2. Automobile Liability:  Insurance Services Office Form Number CA 0001
covering, Code 1 (any auto), or if Consultant has no owned autos, Code 8 (hired) and 9
(non-owned), with limit no less than $1,000,000 per accident for bodily injury and
property damage.

3. Workers’ Compensation insurance as required by the State of California, with
Statutory Limits, and Employer’s Liability Insurance with limit of no less than
$2,000,000 per accident for bodily injury or disease.
(Not required if consultant provides w ritten verification it has no employees) 

4. Professional Liability (Errors and Omissions) Insurance appropriates to the
Consultant’s profession, with limit no less than $2,000,000 per occurrence or claim,
$2,000,000 aggregate.

If the Consultant maintains broader coverage and/or higher limits than the minimums 
shown above, the City of Stockton requires and shall be entitled to the broader 
coverage and/or the higher limits maintained by the contractor. Any available insurance 
proceeds in excess of the specified minimum limits of insurance and coverage shall be 
available to the City of Stockton. 

Other Insurance Provisions 

The insurance policies are to contain, or be endorsed to contain, the following 
provisions: 
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Additional Insured Status 
The City of Stockton, its officers, officials, employees, and volunteers are to be covered 
as additional insureds on the CGL policy with respect to liability arising out of work or 
operations performed by or on behalf of the Contractor including materials, parts, or 
equipment furnished in connection with such work or operations. General liability 
coverage can be provided in the form of an endorsement to the Contractor’s insurance 
(at least as broad as ISO Form CG 20 10 11 85 or if not available, through the addition 
of both CG 20 10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 if a later edition is 
used). Additional insured Name of Organization shall read “City of Stockton, its officers, 
officials, employees, and volunteers.” Policy shall cover City of Stockton, its officers, 
officials, employees, and volunteers for all locations work is done under this contract.  
 
Primary Coverage 
For any claims related to this contract, the Contractor’s insurance coverage shall 
be primary and non-contributory and at least as broad as ISO CG 20 01 04 13 as 
respects the City of Stockton, its officers, officials, employees, and volunteers. Any 
insurance or self-insurance maintained by the City of Stockton, its officers, officials, 
employees, or volunteers shall be excess of the Contractor’s insurance and shall not 
contribute with it. This requirement shall also apply to any Excess or Umbrella liability 
policies. The City of Stockton does not accept endorsements limiting the Contractor’s 
insurance coverage to the sole negligence of the Named Insured.  
 
Umbrella or Excess Policy 
The Contractor may use Umbrella or Excess Policies to provide the liability limits as 
required in this agreement.  This form of insurance will be acceptable provided that all 
of the Primary and Umbrella or Excess Policies shall provide all of the insurance 
coverages herein required, including, but not limited to, primary and non-contributory, 
additional insured, Self-Insured Retentions (SIRs), indemnity, and defense 
requirements.  The Umbrella or Excess policies shall be provided on a true “following 
form” or broader coverage basis, with coverage at least as broad as provided on the 
underlying Commercial General Liability insurance. No insurance policies maintained by 
the Additional Insureds, whether primary or excess, and which also apply to a loss 
covered hereunder, shall be called upon to contribute to a loss until the Contractor’s 
primary and excess liability policies are exhausted. 
 
Notice of Cancellation 
Each insurance policy required above shall provide that coverage shall not be canceled, 
except with notice to the City of Stockton. 
 
Waiver of Subrogation 
Contractor hereby grants to City of Stockton a waiver of any right to subrogation which 
any insurer of said Contractor may acquire against the City of Stockton by virtue of the 
payment of any loss under such insurance.  Contractor agrees to obtain any 
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endorsement that may be necessary to affect this waiver of subrogation, but this 
provision applies regardless of whether or not the City of Stockton has received a 
waiver of subrogation endorsement from the insurer.   
 
Self-Insured Retentions 
 
Self-insured retentions must be declared to and approved by the City of Stockton. The 
City of Stockton may require the Contractor to purchase coverage with a lower 
retention or provide proof of ability to pay losses and related investigations, claim 
administration, and defense expenses within the retention. The policy language shall 
provide, or be endorsed to provide, that the self-insured retention may be satisfied by 
either the named insured or City of Stockton. The CGL and any policies, including 
Excess liability policies, may not be subject to a self-insured retention (SIR) or 
deductible that exceeds $25,000 unless approved in writing by City of Stockton. Any 
and all deductibles and SIRs shall be the sole responsibility of Contractor or 
subcontractor who procured such insurance and shall not apply to the Indemnified 
Additional Insured Parties. City of Stockton may deduct from any amounts otherwise 
due Contractor to fund the SIR/deductible. Policies shall NOT contain any self-insured 
retention (SIR) provision that limits the satisfaction of the SIR to the Named. The policy 
must also provide that Defense costs, including the Allocated Loss Adjustment 
Expenses, will satisfy the SIR or deductible. City of Stockton reserves the right to obtain 
a copy of any policies and endorsements for verification. 
 
Acceptability of Insurers 
Insurance is to be placed with insurers authorized to conduct business in the state with 
a current A.M. Best’s rating of no less than A:VII, unless otherwise acceptable to the 
City of Stockton. 
 
Claims Made Policies (Professional & Pollution only)  
If any of the required policies provide claims-made coverage:  
 
1. The Retroactive Date must be shown, and must be before the date of the 
contract or the beginning of contract work. 
 
2. Insurance must be maintained and evidence of insurance must be provided for 
at least five (5) years after completion of the contract of work. 
 
3. If coverage is canceled or non-renewed, and not replaced w ith another 
claims-made policy form w ith a Retroactive Date prior to the contract effective 
date, the Contractor must purchase “extended reporting” coverage for a minimum of 
five (5) years after completion of work.   
 
Verification of Coverage 
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Contractor shall furnish the City of Stockton with original certificates and amendatory 
endorsements or copies of the applicable policy language effecting coverage required 
by this clause and a copy of the Declarations and Endorsements Pages of the 
CGL and any Excess policies listing all policy endorsements.  All certificates and 
endorsements and copies of the Declarations & Endorsements pages are to be received 
and approved by the City of Stockton before work commences. However, failure to 
obtain the required documents prior to the work beginning shall not waive the 
Contractor’s obligation to provide them. The City of Stockton reserves the right to 
require complete, certified copies of all required insurance policies, including 
endorsements required by these specifications, at any time. City of Stockton reserves 
the right to modify these requirements, including limits, based on the nature of the risk, 
prior experience, insurer, coverage, or other special circumstances.  
 
Subcontractors 
Consultant shall require and verify that all subcontractors maintain insurance meeting 
all the requirements stated herein, and Contractor shall ensure that City of Stockton is 
an additional insured on insurance required from subcontractors. 
 
Duration of Coverage  
CGL & Excess liability policies for any construction related work, including, but 
not limited to, maintenance, service, or repair work, shall continue coverage for 
a minimum of 5 years for Completed Operations liability coverage. Such Insurance must 
be maintained and evidence of insurance must be provided for at least five (5) years 
after completion of the contract of work.  
 
Special R isks or Circumstances 
City of Stockton reserves the right to modify these requirements, including limits, based 
on the nature of the risk, prior experience, insurer, coverage, or other special 
circumstances. 
 
Certificate Holder Address  
 
The address for mailing certificates, endorsements and notices shall be:  
 
City of Stockton 
Its Officers, Officials, Employees, and Volunteers 
400 E Main St, 3rd Floor – HR 
Stockton, CA  95202  
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